

---

# Contents

---

<b>Introduction</b> . . . . .	ix
<b>Chapter 1. Innovation Project Management in Theory</b> . . . . .	1
1.1. Defining the word “innovation” . . . . .	1
1.1.1. A polysemous word . . . . .	2
1.1.2. The different types of innovation . . . . .	3
1.1.3. The different perceptions of newness. . . . .	5
1.1.4. The different dimensions of newness. . . . .	7
1.1.5. The intensity of newness . . . . .	8
1.2. Innovation management research . . . . .	9
1.2.1 Adopting a managerial rather than economic perspective . . . . .	9
1.2.2. Focusing on new product development practices . . . . .	12
1.2.3. An established research stream in management science . . . . .	14
1.3. Entrepreneurship research. . . . .	16
1.3.1. Theoretical economic foundations: from Cantillon to Schumpeter . . . . .	16
1.3.2. Entrepreneurship as an alternative mode of managing exploratory activities . . . . .	17
1.4. Project management research. . . . .	19
1.4.1. Historical overview . . . . .	19
1.4.2. The Project Management Institute (PMI) methodology . . . . .	20
1.4.3. Project management research . . . . .	22

1.5. Proposing a definition of innovation project management . . . . .	23
1.5.1. Combining the three research streams . . . . .	24
1.5.2. Enhancing the European standard point of view . . . . .	25
1.5.3. My definition of an innovation project . . . . .	28
1.5.4. Managing a high number of various innovation projects . . . . .	30
<b>Chapter 2. Innovation Project Management in Practice. . . . .</b>	<b>33</b>
2.1. The different areas of innovation project management . . . . .	33
2.1.1. The 3MI framework . . . . .	34
2.1.2. Boly's framework. . . . .	35
2.2. Proposing an interpretative innovation management framework . . . . .	39
2.2.1. How many vertical innovation management levels are there in the studied organization? . . . . .	41
2.2.2. What kinds of organizational mechanisms are there at each vertical innovation management level?. . . . .	42
2.2.3. Innovation management contingency factors and integration and differentiation mechanisms . . . . .	46
2.2.4. Information flows. . . . .	47
2.3. Shaping the organization's environment thanks to innovation projects . . . . .	50
2.3.1. What is a proactive innovation strategy? . . . . .	50
2.3.2. What kinds of innovation management practices are there in proactive firms?. . . . .	51
2.3.3. The dynamic flexibility of the innovation management system . . . . .	53
2.3.4. Improving the innovation management system to increase dynamic structural flexibility . . . . .	55
<b>Chapter 3. Individual Innovation Project Management. . . . .</b>	<b>57</b>
3.1. Balancing risk and gain in an innovation project . . . . .	58
3.1.1. The R&D decision-making modeling approach . . . . .	59
3.1.2. Seeking external innovation project funding . . . . .	61
3.1.3. Impacts on innovation project management . . . . .	63

3.2. Elaborating a value proposition in a value network to answer demand values. . . . .	67
3.2.1. Creating a strategic value, thanks to innovation projects . . . . .	67
3.2.2. The diffusion of the open innovation concept . . . . .	68
3.2.3. Elaborating a value proposition in a value network in order to meet demand values . . . . .	71
3.2.4. A new topic of research: co-innovation project management. . . . .	72
<b>Chapter 4. Innovation Multi-Project Management . . . . .</b>	<b>79</b>
4.1. Historical overview of innovation multi-project management . . . . .	80
4.2. Defining innovation multi-project management . . . . .	82
4.2.1. What is a set of innovation projects? . . . . .	83
4.2.2. What are project interdependencies? . . . . .	86
4.2.3. The three multi-project management approaches. . . . .	88
4.3. Project portfolio management . . . . .	89
4.3.1. Historical perspective . . . . .	90
4.3.2. Goals of PPM. . . . .	93
4.4. Platform-based multi-project management . . . . .	96
4.4.1. Historical overview and purpose . . . . .	96
4.4.2. Key issues of the platform approach . . . . .	97
4.4.3. What kinds of project sets are in the platform approach? . . . . .	101
4.5. Trajectory-based multi-project management . . . . .	102
4.5.1. Historical overview and purpose . . . . .	102
4.5.2. What kinds of project sets are in the trajectory approach? . . . . .	103
4.6. Comparing the three MPM approaches . . . . .	105
4.6.1. Comparing the three approaches with management needs and purpose. . . . .	106
4.6.2. Comparing the three approaches with the means of managing project interdependencies . . . . .	107
4.6.3. Comparing the three approaches with coordination mechanisms in a set. . . . .	107
4.6.4. Comparing the three approaches with the way of articulating functional dimensions and project dimensions in a multi-project context . . . . .	108

4.7. Proposing a methodology for implementing an innovation multi-project management (IMPM) . . . . .	109
4.7.1. Combining principles of the three MPM approaches . . . . .	109
4.7.2. Proposing an IMPM implementation methodology . . . . .	110
<b>Chapter 5. The Liebherr Aerospace Toulouse Case Study</b> . . . . .	<b>115</b>
5.1. LTS at the beginning of the research . . . . .	116
5.2. The research processing . . . . .	119
5.3. The innovation multi-project portfolio management (IMPPM) framework . . . . .	121
5.3.1. Individual innovation project management . . . . .	122
5.3.2. Innovation project portfolio management . . . . .	124
5.3.3. Innovation multi-portfolio management . . . . .	126
5.3.4. Innovation strategic management . . . . .	127
5.4. Managerial contribution of the IMPPM framework . . . . .	127
5.4.1. Improving organizational integration, thanks to a portfolio of project portfolios . . . . .	128
5.4.2. Favoring creation, application and dissemination of knowledge within the organization . . . . .	128
5.4.3. Improving the differentiation in the organization . . . . .	129
5.4.4. Improving the management of financial resources dedicated to innovation . . . . .	130
5.5. Questions . . . . .	132
<b>Conclusion</b> . . . . .	<b>135</b>
<b>Bibliography</b> . . . . .	<b>137</b>
<b>Index</b> . . . . .	<b>151</b>